

# TABLE OF CONTENTS

## SECTION 1 OFFICE SETUP

Setting Up The Field Office .....	1-1
Procurement of Supplies, Printing and Office Equipment .....	1-1
Construction Engineering Provided by the Department .....	1-1
Construction Engineering Provided by County, City and/or Consulting Engineers .....	1-1
Books & Manuals for the Field Offices .....	1-1
Pencil & Lead Types .....	1-1
District and Central Office Addresses/Phone Numbers .....	1-2
Field Office Filing System .....	1-3
EEO, DBE and Labor Compliance Information .....	1-4
Vehicle Operation Expenses .....	1-4
Field Office Internet Access & Telephone Service .....	1-5
Office Rental, Telephone, Utilities .....	1-5
Hardware, Lumber & Other Misc. Items .....	1-5
Subcontracting .....	1-7
Requests to Sublet .....	1-7
Subcontract Requirements for Traffic Control Signing .....	1-9
Supplied Labor .....	1-9
Contractor Compliance Review .....	1-9
Contractors's Payrolls .....	1-10
General .....	1-10
Payrolls .....	1-10
Weekly Statement of Compliance .....	1-12
False Statements Concerning Highway Projects .....	1-13
Distribution .....	1-13
Statement of Compliance Form .....	1-14

## SECTION 2 CARS (CONSTRUCTION AUTOMATED RECORDS SYSTEM)

CARS Procedures .....	2-1
User ID & Passwords .....	2-1
Login to the CARS Program .....	2-2
Navigation .....	2-2
Input Basics .....	2-3
Care of Computer Equipment .....	2-5
Repairs & Other Problems .....	2-5
Text Box Field Lengths .....	2-6
Assign Project Engineers & Project Personnel .....	2-7
Assign Project Personnel .....	2-7
Change Projects/Subproject Selection .....	2-8
CARS/FileNet Electronic Document Database.....	2-9
Final Records .....	2-13

### **SECTION 3 PROJECT START/DIARY/PROGRESS REPORT**

Construction Status .....	3-1
Enter/Change Construction Status in CARS .....	3-2
Preconstruction Conference .....	3-3
Project Diary .....	3-6
Enter Project Diary Information in CARS .....	3-7
Supplemental Project Diary Entries .....	3-8
Weekly Progress Reports .....	3-9
Construction Project Road Conditions Reporting .....	3-11
Submission of Weekly Progress Reports .....	3-11
Create Weekly Progress Report in CARS .....	3-11
Work Detail Categories Chart .....	3-13

### **SECTION 4 PAY QUANTITIES**

Pay Quantities .....	4-1
Contract Bond .....	4-2
Mobilization .....	4-2
Aggregates .....	4-2
Asphalt for Prime, Tack or Seal Coat .....	4-3
Asphalt for Bituminous Mixes .....	4-3
Reinforcing Steel .....	4-3
Subgrade Preparation .....	4-3
Water .....	4-3
Excavation and Borrow .....	4-4
Roadway Obliteration .....	4-4
Loose Rock Riprap .....	4-4
Seeding and Sodding .....	4-4
Pipe .....	4-4
Non-Structural Concrete .....	4-4
Structural Concrete .....	4-5
Miscellaneous Items .....	4-5
Enter Pay Quantities in CARS .....	4-5
Piling/Test Piling .....	4-7
Test Piling .....	4-8
Piling .....	4-9
Enter Structure Information in CARS .....	4-9
Enter Hammer Information in CARS .....	4-10
Enter Test Piling Information in CARS .....	4-10
Enter Piling Information in CARS .....	4-10
Mix Bitumen Reports .....	4-12
Enter Mix Bitumen Information in CARS .....	4-13
Concrete Paving .....	4-15
Enter Concrete Paving Information in CARS .....	4-15
Haul Sheets .....	4-17
Weighed Material .....	4-17
Enter Haul Sheet Information in CARS .....	4-18

Contractor Produced Haul Sheets .....	4-20
Load Counted Material .....	4-21
Measured In Place .....	4-22
Load Counts .....	4-22
Stockpiles and Invoiced Items.....	4-23
Enter Stockpile/Invoiced Items in CARS .....	4-24
Deplete Stockpile/Invoiced Items in CARS .....	4-24
Statement of Production Costs .....	4-26

**SECTION 5 CONTRACT CHANGES/PROGRESSIVE ESTIMATES**

Change Orders .....	5-1
Alterations .....	5-1
Contract Change Orders .....	5-1
Increased or Decreased Quantities .....	5-2
Force Accounts .....	5-2
Change Order Approval Procedures .....	5-2
Change Order Approval .....	5-3
Change Order Approval Non-NDDOT Projects .....	5-5
Change Order Approval Process Chart .....	5-6
Change Orders in CARS .....	5-7
Contract Adjustments .....	5-11
Create Contract Adjustments in CARS .....	5-11
Progressive Estimates .....	5-13
Liquidated Damages .....	5-13
Create Progressive Estimate in CARS .....	5-14
Estimate Approval Flow Chart .....	5-16
Fuel Cost Adjustment .....	5-17
Extension Projects.....	5-17
Force Account .....	5-18
Force Account Maintenance .....	5-18
Labor .....	5-18
Equipment .....	5-19
Material .....	5-19
Summary of Force Account .....	5-20
Enter Force Account Information in CARS .....	5-20

**SECTION 6 QUANTITY BOOK/REPORTS**

Spread Sheet .....	6-1
Create Spread Sheet in CARS .....	6-1
Quantity Book .....	6-2
Generate the Quantity Book in CARS .....	6-2
Reports .....	6-3
Display/Generate Reports .....	6-3
Project Status Selection Report .....	6-4

**SECTION 7 FINAL RECORDS**

Finals ..... 7-1  
Semi-Final Estimate ..... 7-1  
Project Final Preparation Status ..... 7-1  
Final Inspection ..... 7-2  
Final Acceptance ..... 7-2  
Submission of Final Records..... 7-3  
Pay Quantities ..... 7-3  
Final Estimate ..... 7-3  
Final Acceptance Letter ..... 7-3  
Project Engineer’s Report on Materials Acceptance SFN 10110 ..... 7-4  
Contract Time Adjustments ..... 7-4  
Contract Time for Completion SFN 5660 ..... 7-5  
Project Files and Books ..... 7-6  
Narrative Report ..... 7-7  
Statement of Materials Taken from Pits SFN 10061 ..... 7-7  
Summary of Aggregate Quality Tests SFN 10072 ..... 7-8  
Explanation of Change in Plan ..... 7-8  
DBE Participation Certification SFN 14268b ..... 7-9  
Haul Road Release SFN 14458 ..... 7-9  
Pit Release Statement and Receipt of Payment for Materials SFN 14486 ..... 7-9  
T.E.R.O. Proof of Payment ..... 7-10  
As Built Plans ..... 7-10  
Test Hole Pit Plat Records ..... 7-12  
Miscellaneous Project Records ..... 7-12  
District Review ..... 7-12  
Review by Construction Services ..... 7-13  
Final Payment ..... 7-14

**SECTION 8 NOTICE OF INTENT TO FILE A CLAIM/CONTRACTOR CLAIMS**

Notice of Intent to File A Claim/Contractor Claims..... 8-1  
Notice of Intent ..... 8-2  
Receipt of a Notice of Intent to File a Claim ..... 8-2  
Initial Response ..... 8-2  
Vague or Incomplete NOI ..... 8-2  
Documentation ..... 8-3  
Review the NOI ..... 8-4  
Response to the NOI ..... 8-4  
Agree/Partially Agree with the NOI Issue ..... 8-4  
Settlement of the NOI Issue ..... 8-5  
Disagree with the NOI Issue ..... 8-5  
Unresolved NOI Issue ..... 8-5  
Claims ..... 8-6  
Receipt of a Claim ..... 8-6  
Review and Analysis of the Claim ..... 8-7  
Response to the Claim ..... 8-7

Agree/Partially Agree with the Claim .....	8-7
Settlement of a Claim .....	8-8
Disapproval of a Claim .....	8-8
Arbitration .....	8-9
Claims Against Contractors – External Claims .....	8-9
Contractor Daily Equipment and Labor (Attachment 1) .....	8-11
Contractor Daily Equipment, Labor and Materials – Crushing/Aggregate Production (Attachment 2) .....	8-12
Notice of Intent to File a Claim Settlement Agreement (Attachment 3) .....	8-13
Notice of Intent to File a Claim Settlement Agreement (Attachment 4) .....	8-14
Notice of Intent to File a Claim Settlement Agreement (Attachment 5) .....	8-15
Notice of Intent to File a Claim Form SFN 16743 .....	8-16
List of Classifications of Construction Claims .....	8-18
Constructive Changes .....	8-18
Acceleration .....	8-18
Changed Conditions .....	8-19
Schedule Change .....	8-19
Delays .....	8-19
Miscellaneous .....	8-20

## **SECTION 9 REPORTS/FORMS**

### **CARS REPORTS**

Weekly Construction Progress Report .....	9-1
Test Pile Log .....	9-2
Log of Pile Driving .....	9-4
Mix Bitumen Cut Off Report .....	9-5
Daily Report of Concrete Paving .....	9-6
Haul Sheet .....	9-7
Statement of Force Account Personnel Cost .....	9-8
Statement of Force Account Equipment Cost .....	9-9
Statement of Force Account Material Costs .....	9-10
Summary Statement of Force Account .....	9-11
Change Order .....	9-12
Progressive Estimate Cover Sheet .....	9-14
Progressive Estimate Detail Sheet .....	9-15
Quantity Book .....	9-16
Explanation of Change in Plan .....	9-22
Contract Time For Completion .....	9-24
Final Acceptance Letter .....	9-25
Combined Project/Materials Acceptance Letter .....	9-26
Final Checklist .....	9-27

## **FORMS**

SFN 5682	Prime Contractor's Request to Sublet
SFN 7922	Earthwork Quantity Sheet
SFN 9423	Pre-Job Conference-EEO, Labor Stds. & DBE Participation
SFN 10004	Pay Quantity Report
SFN 10061	Statement of Material Taken From Pits
SFN 10072	Aggregate Quality Test Summary
SFN 10110	Project Engineer's Report on Materials Acceptance
SFN 13420	Report of Bridge Bench Marks and Check Points
SFN 13890	Equipment Rental and Wage Rates Agreement
SFN 13891	Request for Equipment Rental Rate Determination
SFN 13986	Weekly Payrolls
SFN 14268b	DBE Participation Certification
SFN 14458	Road Release Statement
SFN 14461	Contractor Request for Extension of Contract Time
SFN 14486	Pit Release Statement
SFN 14634	Traffic Control Watchperson Report
SFN 16082	Earthwork Computations & Shrinkage
SFN 16474	Seeding Quantity Sheet
SFN 16743	Notice of Intent to File a Claim
SFN 58543	Fuel Cost Adjustment Worksheet
SFN 51823	Local Agency Final Checklist
SFN 52243	Subcontractor Registration