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                                              ACTIVITIES FOR PCN: 24554                                     REQUESTED BY: CHATAY1

PROJECT: RAI-7-804(076)335               MARLEY CROSSING GRADE SEPARATION    TYPE OF IMPROVEMENT:  PRELIMINARY ENGINEERING/PLANNI
PCN: 24554     PROJECT LENGTH:   0.0000    FHWA INTERACTION: LIMIT
PROJECT COMPLETE DATE: 11/15/2027    BID OPENING DATE: 01/01/2028
TYPES OF WORK:  RECONSTRUCTION                    STRUCTURAL REPAIR

EST. #  PROJECTED    ACTUAL   PROJECTED  SEQ
DAYS      START       END        END      #        ACTIVITY/TASK                            DIVISION                  NON-DOT ENTITY
    0              10/30/2025 10/30/2025   3 MILESTONE COMMITTEE REVIEW              PROGRAMMING
                                        1/30/25

    0              05/14/2025 09/01/2025  20 TRAFFIC DATA                            PLANNING & ASSET MANAGEME
                                        #13554

    0              05/22/2025 09/01/2025 115 PAVEMENT CONDITION INFORMATION          PLANNING & ASSET MANAGEME

    0                         05/01/2026 130 FIELD REVIEW                            DESIGN                    CONSULTANT

    0                         05/08/2026 132 SECTION 106 COORDINATION                DESIGN                    CONSULTANT

    0                         05/08/2026 133 RAILROAD COORDINATION                   BRIDGE                    CONSULTANT

    0                         08/01/2026 134 PRELIMINARY UTILITY COORDINATION        DESIGN                    CONSULTANT

    0                         05/15/2026 145 BRIDGE PRELIMINARY CONCEPT              BRIDGE

    0                         06/01/2026 160 SOLICITATION OF VIEWS                   DESIGN                    CONSULTANT

    0                         09/01/2026 190 MANAGEMENT PRESENTATION                 DESIGN                    CONSULTANT

    0                         10/01/2026 205 PUBLIC INPUT MEETING                    DESIGN                    CONSULTANT

    0                         08/01/2026 250 TRAFFIC OPERATIONS                      PROGRAMMING               CONSULTANT

    0                         07/01/2026 267 PAVEMENT DESIGN                         MATERIALS & RESEARCH
                                        DESIGNER: KAYLIN KAUTZMAN

    0                         09/15/2026 271 WETLAND DELINEATION-FIELD               ETS                       CONSULTANT

    0                         10/15/2026 273 WETLAND JURISDICTIONAL REQUEST          ETS

    0                         11/15/2026 274 JURISDICTIONAL DETERMINATION            ETS

    0                         10/15/2026 280 SECTION 106 APPLICATION                 DESIGN                    CONSULTANT

    0                         11/15/2026 281 SECTION 106 COMPLIANCE                  ETS

    0                         11/15/2026 289 ENDANGERED SPECIES ACT CONSULTATION     DESIGN                    CONSULTANT

    0                         11/15/2026 298 NOISE ANALYSIS                          ETS                       CONSULTANT

    0                         12/15/2026 305 DRAFT DOCUMENTED CATEX                  DESIGN                    CONSULTANT

    0                         01/15/2027 306 DOCUMENTED CATEX                        DESIGN                    CONSULTANT

    0                         02/15/2027 308 CATEGORICAL EXCLUSION                   ETS

    0                         04/15/2026 330 ASSIGN PROJECT DESIGNER                 BRIDGE                    CONSULTANT

    0                         11/15/2026 356 ENVIRONMENTAL SITE ASSESSMENT-PHASE I   ETS                       CONSULTANT

    0                         12/01/2026 510 AERIAL SURVEY                           DESIGN                    CONSULTANT
                                        DOT TO SUPPLY IMAGERY

    0                         12/01/2026 515 SURVEY TRANSMITTAL                      DESIGN

    0                         07/22/2027 552 UTILITY ENGINEERING                     DESIGN                    CONSULTANT

    0                         04/01/2027 561 STRUCTURE HYDRAULICS                    BRIDGE

    0                         06/01/2027 562 ROADWAY HYDRAULICS                      BRIDGE

    0                         03/01/2027 565 LINEAR SOIL SURVEY                      MATERIALS & RESEARCH

    0                         03/01/2027 566 SLOPE STABILITY                         MATERIALS & RESEARCH

    0                         03/01/2027 595 BRIDGE SOIL BORINGS                     MATERIALS & RESEARCH

    0                         07/01/2027 610 BRIDGE DESIGN                           BRIDGE

    0                         07/01/2027 615 LOAD RATING                             BRIDGE

    0                         08/01/2027 620 BRIDGE PLAN PREPARATION                 BRIDGE

    0                         07/01/2026 625 HMA MIX RECOMMENDATIONS                 MATERIALS & RESEARCH

    0                         02/01/2027 655 DESIGN RIGHT OF WAY LIMITS              DESIGN                    CONSULTANT

    0                         05/15/2027 660 TITLE INFORMATION                       ETS                       CONSULTANT
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    0                         04/15/2027 671 RIGHT OF WAY PLATS PRELIMINARY TO ETS   DESIGN                    CONSULTANT

    0                         02/15/2027 699 RIGHT OF WAY COST                       ETS                       CONSULTANT

    0                         03/01/2027 700 RIGHT OF WAY AUTHORIZATION              ETS

    0                         08/15/2027 715 APPRAISAL                               ETS                       CONSULTANT

    0                         03/15/2027 740 BORRROW QUANTITIES TO R/W               DESIGN                    CONSULTANT

    0                         11/01/2027 745 BORROW                                  ETS                       CONSULTANT

    0                         08/15/2027 749 SECTION 404 AND WETLAND INFORMATION     DESIGN                    CONSULTANT

    0                         11/01/2027 752 SECTION 404 PERMIT                      ETS

    0                         09/15/2027 780 UTILITY AGREEMENTS & PERMITS            DESIGN                    CONSULTANT

    0                         11/01/2027 786 RAILROAD REQUIREMENTS                   BRIDGE                    CONSULTANT

    0                         09/01/2027 820 PLANS IN HAND FIELD INSPECTION          DESIGN                    CONSULTANT

    0                         11/01/2027 825 PLAN DELIVERY FOR FINAL PLAN REVIEW     DESIGN                    CONSULTANT

    0                         11/15/2027 828 PLAN COMPLETION DATE                    DESIGN                    CONSULTANT

    0                         11/15/2027 829 RIGHT OF WAY PLATS FINAL                DESIGN                    CONSULTANT

    0                         11/15/2027 865 ACQUISITION                             ETS                       CONSULTANT

    0                         11/15/2027 869 PROJECT COMPLETION                      DESIGN                    CONSULTANT

    0                         12/15/2027 891 RIGHT OF WAY PLATS RECORDED             ETS


