

PROJECT: NHU-6-297(015)002 GF;ND297; WASHINGTON ST TO N 6TH ST TYPE OF IMPROVEMENT: PREVENTIVE MAINTENANCE
 PCN: 24333 PROJECT LENGTH: 0.7296 FHWA INTERACTION: LIMIT
 PROJECT COMPLETE DATE: 05/01/2025 BID OPENING DATE: 01/01/2026
 TYPES OF WORK: CPR GRINDING DOWEL BAR RETROFIT
 MILL AND OVERLAY 2" MAX

EST. # DAYS	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0		05/09/2024	05/09/2024	3	MILESTONE COMMITTEE REVIEW	PROGRAMMING	
0		05/14/2024	08/01/2024	20	TRAFFIC DATA #13323-13324	PLANNING & ASSET MANAGEMEN	
0			09/15/2024	130	FIELD REVIEW	LOCAL GOVERNMENT	CONSULTANT
0			09/22/2024	132	SECTION 106 COORDINATION	LOCAL GOVERNMENT	CONSULTANT
0			09/22/2024	133	RAILROAD COORDINATION	LOCAL GOVERNMENT	CONSULTANT
0			12/01/2024	280	SECTION 106 APPLICATION	LOCAL GOVERNMENT	CONSULTANT
0			01/15/2025	281	SECTION 106 COMPLIANCE	ETS	CONSULTANT
0			01/15/2025	301	CATEX BY DEFINITION	LOCAL GOVERNMENT	CONSULTANT
0			05/09/2024	330	ASSIGN PROJECT DESIGNER	DESIGN	
0			11/01/2024	503	GROUND SURVEY CPR AND CURB RAMPS	LOCAL GOVERNMENT	CONSULTANT
0			11/01/2024	515	SURVEY TRANSMITTAL	DESIGN	
0			11/01/2024	551	PRELIMINARY UTILITY COORDINATION	LOCAL GOVERNMENT	CONSULTANT
0			01/01/2025	552	PRELIMINARY UTILITY ENGINEERING	LOCAL GOVERNMENT	CONSULTANT
0			12/01/2024	655	DESIGN RIGHT OF WAY LIMITS	LOCAL GOVERNMENT	CONSULTANT
0			01/01/2025	660	ABSTRACTS/TITLE INFORMATION	ETS	CONSULTANT
0			01/15/2025	671	RIGHT OF WAY PLATS PRELIMINARY TO ETS CURB RAMP EXHIBITS	DESIGN	CONSULTANT
0			01/01/2025	699	RIGHT OF WAY COST	ETS	CONSULTANT
0			02/01/2025	700	RIGHT OF WAY AUTHORIZATION	ETS	
0			03/15/2025	753	COST ESTIMATE TO LOCAL GOVT	LOCAL GOVERNMENT	CONSULTANT
0			04/01/2025	786	RAILROAD REQUIREMENTS	LOCAL GOVERNMENT	CONSULTANT
0			04/01/2025	820	PLANS IN HAND FIELD INSPECTION	LOCAL GOVERNMENT	CONSULTANT
0			04/15/2025	825	PLAN DELIVERY FOR FINAL PLAN REVIEW	LOCAL GOVERNMENT	
0			05/01/2025	828	PLAN COMPLETION DATE	LOCAL GOVERNMENT	CONSULTANT
0			02/01/2025	830	UTILITY CONFLICT PLANS	DESIGN	CONSULTANT
0			05/01/2025	865	ACQUISITION	ETS	CONSULTANT
0			05/01/2025	869	PROJECT COMPLETION	LOCAL GOVERNMENT	CONSULTANT
0			04/01/2025	893	CPM INFO TO LOCAL GOVT	LOCAL GOVERNMENT	CONSULTANT
0			06/01/2025	895	COST MAINTENANCE AGREEMENT	LOCAL GOVERNMENT	