

Table of Contents

SECTION 1 CONSTRUCTION ADMINISTRATION

RESPONSIBLE CHARGE	2
MANUALS AND DOCUMENTS FOR CONSTRUCTION OVERSIGHT	4
DISTRICT AND CENTRAL OFFICE ADDRESSES AND PHONE NUMBERS	5
CONSTRUCTION PROJECT FILING SYSTEM	6
EEO, DBE AND LABOR COMPLIANCE INFORMATION	6
FIELD OFFICE INTERNET ACCESS & TELEPHONE SERVICE	7
SUBCONTRACTING	7
CONTRACTOR'S PAYROLLS	9

SECTION 2 CARS SETUP

CARS PROCEDURES	2
CARS/FILENET FILE STORAGE	7
FINAL RECORDS	13
CARE OF COMPUTER EQUIPMENT	13
REPAIRS AND OTHER PROBLEMS	13

SECTION 3 PROJECT START/DIARY/PROGRESS REPORT

CONSTRUCTION STATUS	2
PRECONSTRUCTION CONFERENCE	3
DIARIES	5
WEEKLY PROGRESS REPORTS	12
CONSTRUCTION PROJECT ROAD CONDITIONS REPORTING	15
TRACKING PROJECT PERMITS IN CARS	16
VERTICAL CLEARANCE CHANGE RECORDS	17
EXAMPLE PRECONSTRUCTION CONFERENCE AGENDA	19

SECTION 4 PAY QUANTITIES

CERTIFICATION MODULE	4
PAY QUANTITIES	6
ELECTRONIC SIGNATURES	11
DOCUMENTATION GUIDELINES FOR SELECTED ITEMS	12
METHODS OF MEASUREMENTS	16
STOCKPILES AND INVOICED ITEMS	18
ITEMS DOCUMENTED IN CARS REPORTS	20
CERTIFICATION OF MATERIALS	29
CONTRACTOR CERTIFICATE OF COMPLIANCE EXAMPLE	30
MANUFACTURE CERTIFICATE OF COMPLIANCE EXAMPLE	31
SAMPLE LETTER OF PRODUCTION COSTS	32
DOCUMENTATION EXAMPLES	33

SECTION 5 CONTRACT CHANGES/ESTIMATES

CHANGE ORDERS	3
TIME EXTENSIONS	14
CONTRACT ADJUSTMENTS	16
PROGRESSIVE ESTIMATES	17
EXTENSION PROJECTS	21
FORCE ACCOUNT	21

SECTION 6 QUANTITY BOOKS/REPORTS

SPREADSHEET	2
QUANTITY BOOK	2
REPORTS	3

SECTION 7 FINAL RECORDS

PROJECT COMPLETION	2
FINAL PAPERWORK	3
FINAL RECORD REVIEW	9
FINAL PAYMENT	10
EXAMPLE FINAL ACCEPTANCE LETTER	11
EXAMPLE COMBINED PROJECT/MATERIALS ACCEPTANCE LETTER	12

SECTION 8 NOI/CLAIMS

NOTICE OF INTENT TO FILE A CLAIM/CONTRACTOR CLAIMS	3
GETTING STARTED	3
NOTICE OF INTENT	6
CREATING AN NOI OR CLAIM IN CARS	10
CLAIMS	24
LIST OF CLASSIFICATIONS OF CONSTRUCTION CLAIMS	27
TRACKING CLAIMS IN CARS	29
REPORTS	34