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PROJECT: SS-8-018(121)076                Various locations on ND 18          TYPE OF IMPROVEMENT:  DRAINAGE IMPROVEMENTS
PCN: 24737     PROJECT LENGTH:   0.0000    FHWA INTERACTION: LIMIT
PROJECT COMPLETE DATE: 09/01/2027    BID OPENING DATE: 01/01/2028
TYPES OF WORK:  PIPE                              PIPE LINING

EST. #  PROJECTED    ACTUAL   PROJECTED  SEQ
DAYS      START       END        END      #        ACTIVITY/TASK                            DIVISION                  NON-DOT ENTITY
    0              01/22/2026 01/22/2026   3 MILESTONE COMMITTEE REVIEW              PROGRAMMING
                                        11/6/25

    0                         09/01/2026  20 TRAFFIC DATA                            PLANNING & ASSET MANAGEME

    0                         09/01/2026 130 FIELD REVIEW                            DESIGN                    CONSULTANT

    0                         09/08/2026 132 SECTION 106 COORDINATION                DESIGN                    CONSULTANT

    0                         09/08/2026 133 RAILROAD COORDINATION                   DESIGN                    CONSULTANT

    0                         09/08/2026 134 PRELIMINARY UTILITY COORDINATION        DESIGN                    CONSULTANT

    0                         10/15/2026 280 SECTION 106 APPLICATION                 DESIGN                    CONSULTANT

    0                         11/15/2026 281 SECTION 106 COMPLIANCE                  ETS

    0                         12/15/2026 301 CATEX BY DEFINITION                     DESIGN                    CONSULTANT

    0                         01/01/2027 308 CATEGORICAL EXCLUSION                   ETS

    0              11/21/2025 11/07/2025 330 ASSIGN PROJECT DESIGNER                 DESIGN                    CONSULTANT

    0                         08/01/2027 786 RAILROAD REQUIREMENTS                   DESIGN

    0                         08/01/2027 820 PLANS IN HAND FIELD INSPECTION          DESIGN                    CONSULTANT

    0                         08/15/2027 825 PLAN DELIVERY FOR FINAL PLAN REVIEW     DESIGN                    CONSULTANT

    0                         09/01/2027 828 PLAN COMPLETION DATE                    DESIGN                    CONSULTANT

    0                         09/01/2027 869 PROJECT COMPLETION                      DESIGN


