

PROJECT: HEN-6-002(146)351 US 2; 4 M WEST OF JCT I29 & US2 TYPE OF IMPROVEMENT: INTERSECTION IMPROVEMENTS
 PCN: 24422 PROJECT LENGTH: 0.0000 FHWA INTERACTION: LIMIT
 PROJECT COMPLETE DATE: 08/27/2027 BID OPENING DATE: 01/01/2028
 TYPES OF WORK: INTERSECTION IMPROVEMENTS

EST. #	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0		03/05/2026	03/05/2026	3	MILESTONE COMMITTEE REVIEW 7/11/24, 11/14/24	PROGRAMMING	
0		08/20/2024	08/15/2024	20	TRAFFIC DATA #13431 & 13432	PLANNING & ASSET MANAGEMEN	
0			05/10/2025	60	DISTRICT TO GET CORE SAMPLE	GRAND FORKS DISTRICT	
0			05/24/2025	70	CORE ANALYSIS	MATERIALS & RESEARCH	
0		11/27/2024	11/01/2024	115	PAVEMENT CONDITION INFORMATION	PLANNING & ASSET MANAGEMEN	
0			07/01/2026	130	FIELD REVIEW FIRST 12/19/24	DESIGN	CONSULTANT
0		01/07/2025	12/08/2024	132	SECTION 106 COORDINATION	DESIGN	CONSULTANT
0			12/24/2025	134	PRELIMINARY UTILITY COORDINATION	DESIGN	CONSULTANT
0		01/16/2025	01/01/2025	160	SOLICITATION OF VIEWS	DESIGN	CONSULTANT
0		08/18/2025	09/01/2025	190	MANAGEMENT PRESENTATION	DESIGN	CONSULTANT
0		11/05/2025	11/01/2025	205	PUBLIC INPUT MEETING TWO MEETINGS WERE HELD ON 11/4 AND 11/5.	DESIGN	CONSULTANT
0			04/01/2025	250	TRAFFIC OPERATIONS	PROGRAMMING	CONSULTANT
0		02/27/2026	09/15/2025	257	DECISION DOCUMENT	DESIGN	CONSULTANT
0		08/19/2025	07/24/2025	267	PAVEMENT DESIGN DESIGNER: KAYLIN KAUTZMAN _NOTE: PRELIMINARY DESIGN ONLY; OFFICIAL WILL BE ISSUED AT A LATER DATE.	MATERIALS & RESEARCH	
0		10/23/2025	09/01/2025	271	WETLAND DELINEATION-FIELD 1ST SUBMITTAL 8/29/2025; SPOT CHECK WAS REQUIRED AND REVISIONS NEEDED;RS	ETS	CONSULTANT
0		10/23/2025	10/01/2025	273	WETLAND JURISDICTIONAL REQUEST	ETS	
0		10/28/2025	11/01/2025	274	JURISDICTIONAL DETERMINATION JD WATERS PRESENT PJD__SEK	ETS	
0		01/15/2025	09/01/2025	280	SECTION 106 APPLICATION	DESIGN	CONSULTANT
0		02/05/2025	12/01/2025	281	SECTION 106 COMPLIANCE	ETS	
0			11/01/2025	289	ENDANGERED SPECIES ACT CONSULTATION	DESIGN	CONSULTANT
0			04/01/2026	305	DRAFT DOCUMENTED CATEX	DESIGN	CONSULTANT
0			05/01/2026	306	DOCUMENTED CATEX	DESIGN	CONSULTANT
0			06/01/2026	308	CATEGORICAL EXCLUSION	ETS	
0		08/05/2024	08/24/2024	330	ASSIGN PROJECT DESIGNER ENV-ULTEIG	DESIGN	CONSULTANT
0			04/01/2026	331	AIRPORT CLEARANCE	DESIGN	CONSULTANT
0			07/01/2025	510	AERIAL SURVEY DOT SUPPLY IMAGERY	DESIGN	CONSULTANT
0			07/01/2025	515	SURVEY TRANSMITTAL	DESIGN	CONSULTANT
0			05/24/2026	552	UTILITY ENGINEERING	DESIGN	CONSULTANT
0			02/15/2027	562	ROADWAY HYDRAULICS PRELIMINARY 4/1/26	BRIDGE	CONSULTANT
0			01/01/2027	565	LINEAR SOIL SURVEY	MATERIALS & RESEARCH	CONSULTANT
0		08/19/2025	11/10/2025	625	HMA MIX RECOMMENDATIONS	MATERIALS & RESEARCH	
0			07/15/2026	655	DESIGN RIGHT OF WAY LIMITS	DESIGN	CONSULTANT
0			09/15/2026	660	TITLE INFORMATION	ETS	CONSULTANT
0			10/15/2026	671	RIGHT OF WAY PLATS PRELIMINARY TO ETS	DESIGN	CONSULTANT
0			07/15/2026	699	RIGHT OF WAY COST	ETS	CONSULTANT
0			08/01/2026	700	RIGHT OF WAY AUTHORIZATION	ETS	

PROJECT: HEN-6-002(146)351 US 2; 4 M WEST OF JCT I29 & US2 TYPE OF IMPROVEMENT: INTERSECTION IMPROVEMENTS
 PCN: 24422 PROJECT LENGTH: 0.0000 FHWA INTERACTION: LIMIT
 PROJECT COMPLETE DATE: 08/27/2027 BID OPENING DATE: 01/01/2028
 TYPES OF WORK: INTERSECTION IMPROVEMENTS

EST. #	PROJECTED DAYS	PROJECTED START	ACTUAL END	PROJECTED END	SEQ #	ACTIVITY/TASK	DIVISION	NON-DOT ENTITY
0				01/15/2027	715	APPRAISAL	ETS	CONSULTANT
0				06/01/2027	749	SECTION 404 AND WETLAND INFORMATION	DESIGN	CONSULTANT
0				08/13/2027	752	SECTION 404 PERMIT	ETS	
0				06/01/2027	753	COST ESTIMATE TO LOCAL GOVT	DESIGN	CONSULTANT
0				08/13/2027	780	UTILITY AGREEMENTS & PERMITS	DESIGN	CONSULTANT
0				06/15/2027	820	PLANS IN HAND FIELD INSPECTION	DESIGN	CONSULTANT
0				08/13/2027	825	PLAN DELIVERY FOR FINAL PLAN REVIEW	DESIGN	CONSULTANT
0				08/27/2027	828	PLAN COMPLETION DATE	DESIGN	CONSULTANT
0				08/27/2027	829	RIGHT OF WAY PLATS FINAL	DESIGN	CONSULTANT
0				08/27/2027	865	ACQUISITION	ETS	CONSULTANT
0				08/27/2027	869	PROJECT COMPLETION	DESIGN	CONSULTANT
0				09/27/2027	891	RIGHT OF WAY PLATS RECORDED	ETS	
0				06/15/2027	893	CPM INFO TO LOCAL GOVT	DESIGN	CONSULTANT
0				10/01/2027	895	COST MAINTENANCE AGREEMENT	LOCAL GOVERNMENT	