CONTRACT TIME FOR COMPLETION

North Dakota Department of Transportation, Construction

SFN 5660 (Rev. 12-2010)

Project	Contractor	
Original Contract Cost	Contract Increase	% of Increase
Contract Comp. Date	Time of Charges Start	Actual Comp. Date

Working Day Contract	Completion Date Contract	(With Guaranteed Working Days)	Calendar Day Contract
Working days allowed	Cal. Days from start to comp date	Guaranteed working days	Original calendar days
Extra days due to increase	Extra days due to increase	Working days charged	Extra days due to increase
Extra time for change order	Extra time for change order	Working days due	Extra time for change orders
Total time for completion	Total time for completion	Revised comp. Date	Total time for completion
Working days charged	Calendar days expired		Calendar days expired

Total days excess	Liquidated damages per day	Total liquidated damages

Date	Working Days	Reason for Time Lost	Date	Working Days	Reason for Time Lost	Date	Working Days	Reason for Time Lost
Totals								